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The conversation was held at approximately 4:45 pm (PST) on January 21, 2010 between Mike Monasmith and Tricia 
Bernhardt.  
 
The call was primarily held to discuss the recent submission of several components of the Genesis Solar Energy Project 
proceeding (09-AFC-3), especially related to Data Responses Set 1a for Biological Resources and Soil & Water Resources 
(list of submitted material follows).  The need, logistics and potential for a final Data Response Workshop (following earlier 
Genesis Workshops held on 11/23, 11/24, 12/18, 12/31, 1/6, 1/11 and 1/12) was also discussed (target schedule is for the 
second week of February in Riverside County).  TT: Tetra Tech, WP: Worley-Parsons 
 
RECENT SUBMITTALS regarding Genesis Solar Energy Project, 09-AFC-8: 

- Groundwater Resources Cumulative Impact Analysis (WP) --Submitted to CEC for docketing on 12/31/09 by TT 
- Streambed Alteration Notification and Documentation (TT) -- Submitted to CDFG, USFWS on12/31/09, Sent to CEC on 12//31/09 
- Incidental Take Permit 2081 (TT) -- Submitted to USFWS on 12/31/09, Sent to CEC for docketing on 12//31/09 
- Cumulative Water Analysis Paper (WP) -- Sent to CEC for docketing on 1/4/10 by TT 
- Desert Tortoise Relocation (TT) -- Sent to CEC for docketing on 1/5/10 
- Surface Drainage Data Request Supplement (WP) -- Sent to CEC for docketing on 1/6/10 by TT 
- Data Requests Set 1B- Cultural and Visual (TT) -- Sent to CEC for docketing on 1/11/10 
- Confidential Cultural Material (TT) -- Sent to CEC for docketing on 1/11/10  
- Raven Management Plan (TT) -- Sent to CEC for docketing on 1/12/10 
- Revisions to Streambed Alteration Notification and Waters Evaluation (TT) -- Sent to CDFG, USFWS 1/13/10, Sent to CEC on 1/13/10 
- Interim Geomorphology Sand Transport Report (WP-Miles) -- Sent to CEC for docketing on 1/14/10 by TT 
- Groundwater Investigation and Report (WP) -- WP sent to CEC for docketing on 1/15/10 
- FLO 2-D modeling files and report (WP) -- WP sent to CEC for docketing week of 1/18/10 
- Interim Shoreline Report (WP- Miles) -- Sent to CEC for docketing on 1/21/10 by TT 

 
UPCOMING SUBMITTALS: 

- Supplemental Response to DRs 64 and 120 (Palen Vegetation) (TT) -- Will be sent to CEC on 1/22/10 
- Supplemental Responses to Air Quality DRs (TT) – Clarifications will be sent to CEC week of 1/22/10 
- Weed Management Plan (TT) -- To be sent to CEC week of 1/25/10 
- Restoration Plan (TT) -- To be sent to CEC late in week of 1/25/10 
- Biological Assessment (TT) -- To BLM first or second week in February 
- Final Geomorphology Report (WP) Shoreline Report as an Appendix -- End of January 2010 
- Fall Survey Bio Report (TT) -- Finalized end of January 2010 
- Closure/Decommissioning Plan (WP) -- Due 2nd week in February 2010 

 
 
cc:  Susan Sanders, CEC Senior Biologist 

C. Holmes, R. Mayer, Staff Counsel 
Eileen Allen, Siting Office Manager 

Prepared by:  Mike Monasmith 
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